SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:09PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 048 Const Calendar Day: 205 Date: 01-Apr-2010  Thursday

Shift Hours:  07:00 AM  15:30 PM Break: 00:30 Over Time: 00:00

04-0120F4

. ' . . . 04-SF-80-13.2/13.9
Inspector Name: ~ Wilcox, Jason Title: Transportation Engineer Self-Anchored

Inspection Type: Intermittent Suspension Bridge

Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 13-Jan-12 Status: Approved

Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60

Precipitation Condition

Working Day If no, explain:

Diary:
General Comments
FIELD WORK:

E-LINE:
See Sami Daouk's diary for more details

Splice 1:

* Prepare to back weld the outside of the North Side Panel
* U/T the outside of the Bottom Plate weld

* M/T the back gouged weld of the South Side Panel

Splice 2:
* Weld on the inside of the South Side Panel
* Prepare for and then U/T the Bottom Plate

Splice 3:
* Remove the backing bar on the inside of the Bottom Plate due to porosity
* Install the backing bar at the South Side Panel

CB1/2E:
* Finish the pretension of the Top Splice bolts

CB2/3E:
* Bolt up the web stiffeners

W-LINE:
See Thanh Le's diary for more details

Splice 1:
* Fit up the backing bar at the Top Deck weld joint

OFFICE WORK:

* |n the office most of the day conversing back and forth with Thanh Le about his concern with double
markings on some of the bolts on the Top Splice of the CB1/2E connection. | informed him that if there is
no indication of which color mark to go with, to test enough of them to be content with the results. | also
called Chris Bausone of ABF to let him know that some ironworkers are double marking the bolts. He then
relayed to the field that from here on out the ironworker has to indicate which color mark to go with during
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 048 Date: 01-Apr-2010  Thursday

our visual inspection. This was done and there were no more double marked bolts.

04-0120F4 Bid Item: 056 W-L02-OBG.056 W Line Lift 02 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L02-ALB.056 W Line Lift 02 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 056 W-L02-WEL.056 W Line Lift 02 Weld
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L03-ALB.056 W Line Lift 03 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-LO3-WEL.056 W Line Lift 03 Weld
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 056 W-L04-ALB.056 W Line Lift 04 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L02-ALB.056 E Line Lift 02 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L02-WEL.056 E Line Lift 02 Weld
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 X-L02-CBM.056 E-W Line Cross Over Lift 02 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 X-L03-CBM.056 E-W Line Cross Over Lift 03 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV

Trge i
‘h/i ddrRptbyBiditem
1=uy

Page 2 of 3




Daily Diary Report by Bid Item

Job Name: 04-0120F4  |nspector Name: Wilcox, Jason Diary #: 048 Date: 01-Apr-2010

Thursday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L04-CBM.056 E-W Line Cross Over Lift 04 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-ALB.056 E Line Lift 03 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO3-WEL.056 E Line Lift 03 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-ALB.056 E Line Lift 04 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-WEL.056 E Line Lift 04 Weld
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